

5/1/19 Meeting called to order at 6:30pm

Chair - Jason Vandenberg

Vice Chair - Steve Garvey

Secretary - Brandon Conrad

Discussion took place regarding needs and wants of Fire Department and EMS. Discussed pros and cons regarding potential locations. It was decided that we need to bring in SEH to see if they'll assist us in cutting costs out of current design, if not we will pursue other design/build companies until we find one that will help us develop a more cost effective plan.

Didn't have good luck with Keller on last Town project

ACTION ITEMS

- Brandon to call SEH to see if they will be interested in helping out with cost savings options and what that cost would be. Get CAD files
- Dean to reach out to Fox Structures to see if they'll work on design and budgeting if SEH is a no go
- Next meeting 5/8/19 @ 6:30pm

Meeting adjourned 8:24pm