

FIRE DEPT/EMS BUILDING COMMITTEE
MONDAY, JUNE 24, 2019
FREEDOM TOWN HALL
6:00 P.M.

1) CALL TO ORDER

Meeting called to order at 6:30 p.m.

2) ROLL CALL

Members present: Jason Vandenberg, Brandon Conrad, Jodi Roskowski, Hunter Maulick, AJ Greiner, Steve Garvey, Mark Green, Dean Van Vreede and Gerald Hornick. Absent is Mark Van Rossum.

3) PUBLIC COMMENT SESSION - None

4) DISCUSS THE FIRE/EMS BUILDING

- Discussed SHE's rate to "scale back" the current FD/EMS plans.
 - Rate for CAD tech person is \$50/hour and estimated 40-48 hours to make the changes for a max cost of \$2,400 for the CAD work
 - Rate for architect to attend meetings and work through programming and design is \$125/hour and estimated to take up to 24 hours for max cost of \$3,000
- Discussed design build services that Keller Structures could offer
- Compared Fire/EMS calls from 2018 with Greenville
- Compared Fire/EMS costs of operation with Greenville

5) ANY ACTION ON RECOMMENDATION TO TOWN BOARD

Motion by Mark Green with second by Steve Garvey to recommend town board to approve max cost of \$5,400 to contract with SHE to revise existing FD/EMS plans to cut cost out of the project. 6 Yes 3 No (Van Vreede, Conrad, Vandenberg)

6) SET NEXT MEETING – No date set

7) ADJOURN

Motion by Brandon Conrad with second by Steve Garvey to adjourn at 6:43p.m.
9 Yes 0 No MC

Michelle Evers, Deputy Clerk